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Capay Valley Fire Protection District  
Timeline for Proposition 218 Ballot Measure 2023 

 
Dates Task  

October / November Gather information and draft Engineer’s Reports 

December Draft Engineer’s Reports to Fire Districts 

January Engineer’s Report comments back from Fire Districts 

February / March Large property owner outreach 

February / March Outreach materials to Fire Districts 

February - July Informational outreach to the public 

April 3 Draft Resolutions and ballot materials to District 

April 24 Engineer’s Reports and Ballot materials finalized 

May 8 Board Meeting Consider two resolutions: 

Preliminarily approving the budget, assessment rate, Engineer’s Report, and 
calling for the mailing of ballots 

  Adopting Proposition 218 assessment ballot proceedings 

May 9 Data and ballot materials to mail house 

May 9 - 21 Ballots and public hearing notices printed 

May 22 Ballots mailed (must be mailed at least 45 days before public hearing) 

July 10 Board Meeting  

   Public hearing and close of balloting period 

   Ballot tabulation 

   Accept tabulation results, consider resolution to levy assessments for 2023-24 (if 
measure passes) 

Aug 10 Assessment levies submitted to County Auditor for Fiscal Year 2023-24 
 


